Change Order Form 4

Project Title: SW Magazine Road & SW Cherry Street Paving Project - Phase 1
siteol Contractor: McAninch Corporation
‘ }\ n k en Address: 6800 Lake Drive, Suite 125, West Des Moines, IA 50266
R, Ly Finance Budget Code: __ 940.3940.4451 _inance Project Code: 940.4451
‘ : '~ Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date: July 6, 2009 Vendor # 313

Change Order Number: 4

Change Order Date: August 2, 2010

Purpose of Change Order:

Item 1,2 - Repair of encountered field tile next to middle school site.

Iltem 6-X - Change contract quantities to reflect actual asbuilt quantities

ltem 3 - Non-refundable portion of railroad insurance for cancelled work at north end of Cherry St.
Iltem 4 - Extra conduit and utility work to complete overhead to underground electrical conversion
Item 5 - Restocking fees for materials due to cancelled work at north end of Cherry St.

Details of Change Order:

lTiM DESCRIPTION UNITS %lf_'AANNTgEY UNIT PRICE | EXTENDED PRICE
1 |Repair Field Tile, 6-in. dia. LF 35 § 12.00 [ § 420.00
2 |Repair Field Tile, 8-in. dia. LF 35| $ 14.50 | $ 507.50
3 [Non-refundable Railroad Insurance LS 1% 500.00 | $ 500.00
4  |Extra conduit, bends, and utility work LS 1% 461120 % 4,611.20
5 |Restocking Fees LS 1% 10,043.66 |$  10,043.66
6 |Topsoil Strip, Salvage, and Respread cY -476[ $ 3.00 1% (1,428.00)
7 |Excavation, Class 10, Roadway and Borrow CcY -776] $ 2.00 |$ (1,552.00)
8 |Removal of Culvert Pipe <= 36" LF -292] $ 15.00 | $  (4,380.00)
Subtotal from Page 2 $ (132,981.03)
Change Order Number 4 makes the following adjustments to the contract:| $ (124,258.67)

Contractor Accepted: McAninch Corporation Record of Change Orders
vy / ] /ﬁ%_ Fa # Date Amount
By: I?\ szf-i/c’, P/ /i 2 Original Contract amoun{ _ $928,645.20
’ 1 9/8/2009 $4,644.03
Date: 7 /ZC{) /I (@] 2 10/19/2009 $1,066.00
3 11/16/2009 $48,042.00
4 8/2/2010 ($124,258.67)
Engineer Approved: Snyder & Associates, Inc. )
2oz :
oL LY 7
8
Date: = /Z{; ;0 9
" 10
11
Owner Accepted: City of Ankeny (=Y V\. 7 / M’O 12
- 13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amouni $858,138.56

Date:




Change Order Form 4-page 2

Project Title: SW Magazine Road & SW Cherry Street Paving Project - Phase 1
citv of Contractor: McAninch Corporation
‘ A] ) l en Address: 6800 Lake Drive, Suite 125, West Des Moines, IA 50266
- y Finance Budget Code: 940.3940.4451 'nance Project Code: 940.4451
i Vendor Project or Invoice #: 108.1003 PO #

Original Contract Date: July 6, 2009 Vendor # 313

Change Order Number: 4

Change Order Date: August 2, 2010

Purpose of Change Order:

Item 1,2 - Repair of encountered field tile next to middle school site.

Item 3 - Non-refundable portion of railroad insurance for cancelled work at north end of Cherry St.
Item 4 - Extra conduit and utility work to complete overhead to underground electrical conversion
Item 5 - Restocking fees for materials due to cancelled work at north end of Cherry St.

Item 6-X - Change contract quantities to reflect actual asbuilt quantities

Details of Change Order:

'TEM DESCRIPTION UNITS [ QAN | UNITPRICE | EXTENDED PRICE
10 |Removal of Fence LF (110.00) $ 15.00 [$  (1,650.00)
11 [Boring, Min. 16" Dia. Steel Casing with 8" Dia. Carrier Pipe LF (100.00) $ 180.00 | $ (18,000.00)
12 |Boring, Min. 18" Dia. Steel Casing with 10" Dia. Carrier LF (80.00) $ 175.00 [ $ (14,000.00)
13 |8" PVC Sanitary Sewer LF (598.00) $ 35.00 | $ (20,930.00)
14 |Sewer, Class 3 RCP Storm, 15" LF (464.00) $ 30.00 | § (13,920.00)
15 |Apron, 15" RCP with Footing EA (3.00) § 1,000.00 |$§ (3,000.00)
16 |Water Main, 10" LF (673.00) $ 19.00 | $ (12,787.00)
17 |Gate Valve, 10" EA (2.00) $ 1,300.00 [$ (2,600.00)
18 |Fire Hydrant Assembly EA (1.00) $ 3,000.00 [$ (3,000.00)
19 |SW-301, 48" EA (3.000 $ 2,500.00 % (7,500.00)
20 |SW-401, 48" EA (1.00) $ 1,500.00 [$ (1,500.00)
21 |SW-401, 60" EA (1.00) $ 2,200.00 [$§ (2,200.00)
22 |SW-501 Intake, Type M-A EA (1.000 $ 1,400.00 [ $ (1,400.00)
23 |SW-503 Intake, Type M-C EA (1.00) $ 2,500.00 | $  (2,500.00)
24 [SW-505 Intake, Type M-D EA (1.000$ 2,100.00 [$ (2,100.00)
25 [SW-506 Intake, Type M-E EA (1.00) $ 3,500.00 | $ (3,500.00)
26 |Erosion Control Seeding AC 0.50 $ 300.00 | § 150.00
27 |Erosion Control Mulch AC 0.50| $ 300.00 | $ 150.00
28 |[Silt Fence LF (3,798.60) $ 1.60 [§ (6,077.76)
29 |[Silt Fence Removal LF (6,693.00) $ 0.05]% (334.65)
30 [Silt Fence - Ditch Check LF (1,000.00) $ 1.60 [$  (1,600.00)
31 |Silt Fence - Ditch Check Removal LF (1,000.00) $ 0.05|9% (50.00)
32 |Filter Sock, 8" LF (1,000.00) $ 2.00 |$ (2,000.00)
33 |[Filter Sock Removal LF (1,000.00) $ 1.00 | $ (1,000.00)
34 _|Building Demolition LS (1.00) $ 6,500.00 [$ (6,500.00)
36 |Class E Rip Rap w/ Engineering Fabric TON 13.66] $ 43.00 | § 587.38
37 |Conduit, PVC, 6-inch, w/ fiberglass elbows LF (160.00) $ 1285 [$ (2,056.00)
38 |Boring and Pot Sucking Utilities LF (100.00) $ 36.63 |$  (3,663.00)
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Subtotal of Page 2, Carry forward to Page 1| $ (132,981.03)




